COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2020

ESTI MATE SUMVARY 18: 01: 10
CONTI D C23555 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23555- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TIME ALLOW 9/4/2020 FIXED COVPLETI ON DAl
US 40 CHI P SEAL MP 126 TO MP 132 PERCENT TIME:  45.00 ORI G TIME ALLON 9/4/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0402- 098
US 40 CHIP SEAL MP 126 TO MP 1
NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 13/ 2020 DATE TI ME STARTED 07/27/2020
2273 RI VER ROAD DATE LET 05/ 14/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 05/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 27/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 057,226.25 PARTI Cl PATI NG $ 298, 564. 18 $ 298, 564. 18
AWARD PRQIECT AMT: $ 1,038,174.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 28. 24% TOTAL EARNI NGS 298, 564. 18 298, 564. 18
FUNDS AVAI LABLE: $ 758, 662. 07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 298, 564. 18 298, 564. 18
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,359. 43 -7,359. 43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 291, 204. 75 291, 204. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 291, 204. 75 291, 204. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291, 204. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23555-BI D ESTI MATE RUN 08/ 19/ 2020
PRQJECT: NHPP0402- 098 ESTI MATE NO 0001 18:01: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renopval of Sidewal k 62. 000 0. 000
SY 62. 000 6, 200. 00
100. 00000 62. 000 6, 200. 00
0010 202-00203 Renoval of Curb and Cutter 170. 000 0. 000
LF 170. 000 5,100. 00
30. 00000 170. 000 5,100. 00
0015 202-00220 Rerpval of Asphalt Mat 312. 000 0. 000
SY 312. 000 7,800. 00
25. 00000 312. 000 7,800.00
0020 202-00250 *Renpval of Pavenent Marking 55, 000. 000 0. 000
SF 54, 874. 000 43, 899. 20
0. 80000 54, 874. 000 43, 899. 20
0025 202-00810 *Rerpval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0030 203-00000  Uncl assified Excavation 100. 000 0. 000
cY 100. 000 7,000. 00
70. 00000 100. 000 7,000. 00
0035 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 203-01597  Potholing 30. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 208-00035  Aggregate Bag 100. 000 0. 000
LF 20. 000 480. 00
24. 00000 20. 000 480. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23555-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: NHPP0402- 098 ESTI MATE NO 0001 18: 01: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0065 210-00831 Reset Traffic Signal Head 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0070 304-06000 Aggregat e Base Course (Cl ass 6) 51. 460 0. 000
TON 51. 460 17,753.70
345. 00000 51. 460 17, 753. 70
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 29.870 0. 000
TON 29.870 11, 798. 65
395. 00000 29. 870 11, 798. 65
0080 409-01015  Cover Coat Material (Type I) 191, 375. 000 0. 000
Sy 0. 000 0. 00
1. 20000 0. 000 0. 00
0085 411-10216 Emul si fied Asphalt (CRS-2P) 69, 263. 000 0. 000
GAL 0. 000 0. 00
1. 70000 0. 000 0.00
0090 411-10253 Emul sified Asphalt (CSS-1H) 19, 536. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0095 412-01000 Concrete Pavenent (10 Inch) 158. 000 0. 000
sy 158. 000 28, 440. 00
180. 00000 158. 000 28, 440. 00
0100 608-00006 Concrete Sidewal k (6 Inch) 23. 000 0. 000
Sy 23. 000 4, 600. 00
200. 00000 23.000 4,600. 00
0105 608-00010 Concrete Curb Ranp 61. 000 0. 000
5% 61. 000 12, 200. 00
200. 00000 61. 000 12, 200. 00
0110 608-00018 Curb Ranp (Tenporary Parallel) (Single) 1. 000 0. 000
EACH 1. 000 1,975.00

1, 975. 00000 1. 000 1, 975. 00



CONTI D

ROADWAY

CAT NO0200

0115 609-21020

0120

609- 24004

0125

612-00001

0130

614- 00011

0135

614-01585

0140

614- 01588

0145

614- 72875

0150

625- 00000

0155

626- 00000

0160

626- 01113

0165 627-00008

C23555

23555-BID
NHPP0402- 098

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Curb and CGutter Type 2 (Section |l-B) 137. 000
LF
39. 00000
Cutter Type 2 (4 Foot) 93. 000
LF
78. 00000
*Del i neator (Type I) 2.000
EACH
39. 00000
*Si gn Panel (Class |) 18. 000
SF
40. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 20. 000
LF
40. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 2.000
80) (Sl i pbase)
EACH
600. 00000
Loop Detector Wre 568. 000
LF
16. 00000
*Construction Surveying 1. 000
LS
20, 000. 00000
*Mobi | i zation 1. 000
LS

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

150, 000. 00000

60. 000

DAY
125. 00000
1,196. 000

GAL

79. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
137. 000
137. 000

0. 000
93. 000
93. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
568. 000
568. 000

0. 000
0.500
0. 500

0. 000
0. 355
0.355

0. 000
47.000
47.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 19/ 2020

5,343

7,254

9, 088

10, 000

53, 250

5,875

00

00

.00

.00

.00

.00

00

00

00

00

.00

18:01: 10

AMOUNT

5, 343

7,254

9, 088

10, 000

53, 250

5, 875

00

00

.00

.00

.00

.00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 627-00013

0175

627- 30407

0180

627-30411

0185

630- 00000

0190

630- 00001

0195

630- 00007

0200

630- 00012

0205

630- 80001

0210

630- 80336

0215

630- 80340

0220 630-80341

C23555

23555-BID
NHPP0402- 098

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi |l ot Car QOperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MB) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Size A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
475. 000
GAL
46. 00000
560. 000
SF
16. 00000
900. 000
SF
12. 00000
1, 000. 000
HOUR
25. 00000
50. 000
HOUR
75. 00000
20. 000
DAY
425. 00000
25. 000
DAY
1, 200. 00000
2.000
EACH
2, 000. 00000
2.000
EACH
500. 00000
330. 000
LF
77.00000
12. 000
EACH

66. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
410. 000
410. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
61. 750
61. 750

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
5. 000
5. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
165. 000
165. 000

0. 000
2.000
2.000
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18, 860

1, 543

850.

6, 000

2,000

12, 705

132.

00

.00

.00

75

.00

00

00

00

.00

00

18:01: 10

AMOUNT

18, 860

1,543

850.

6, 000

2,000

12,705

132.

00

.00

.00

75

.00

00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 630-80342

0230

630- 80343

0235

630- 80344

0240

630- 80358

0245

630- 80359

0250

630- 80360

0255

630- 80363

0260

630- 80364

0265

630- 80380

0270

630- 80511

0275 632-00000

C23555
23555-BID
NHPP0402- 098

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Si ze B) 75. 000
EACH
77. 00000
Size Q) 8. 000
EACH
88. 00000
200. 000
SF
27.50000
1. 000
EACH
3, 500. 00000
80. 000
DAY
137. 50000
300. 000
EACH
25. 00000
100. 000
EACH
26. 00000
100. 000
EACH
26. 00000
200. 000
EACH
22. 00000
2.000
LS
3, 000. 00000
1. 000
LS

25, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

0. 000
6. 250
6. 250

0. 000
0.500
0. 500

0. 000
28. 000
28. 000

0. 000
4. 000
4.000

0. 000
4.500
4.500

0. 000
0. 000
0. 000

0. 000
50. 000
50. 000

0. 000
1. 000
1.000

0. 000
0. 250
0. 250
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ESTI MATE RUN 08/ 19/ 2020

1,078

171.

1, 750

3, 850

100

117

1,100

3, 000

6, 250

00

.00

00

00

00

.00

00

00

00

18:01: 10

AMOUNT

1,078

171.

1,750

3, 850

100

117

1,100

3, 000

6, 250

00

.00

88

00

00

00

00

.00

00

00

00



CONTI D: C23555

PCN: 23555-BI D

PRQJECT NHPP0402- 098

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0280 700-70010 F/ A M nor Contract Revisions

0285 700-70016 F/ A Fuel Cost Adj ustnment

0290 700-70034 *F/ A Project First Program

CAT NO0400

0300 620-00020

ESTI MATE NO: 0001 18: 01: 10
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 500. 000 0. 000
FA 750. 000 750. 00
1. 00000 750. 000 750. 00
CAT 0200  CURRENT AMT $ 1,056,976.25%  298,314.18$% 298, 314.18
1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
CAT 0400  CURRENT AMT $ 250.00 $ 250.00 $ 250. 00
PROJECT TOTAL CURRENT AMI $ 1,057,226.25%  298,564.18$ 298, 564. 18

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 08/ 19/ 2020



